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September 11, 1996

Lewis Horzempa

Alan Fowler

Foster Wheeler Environmental Corporation
470 Atlantic Avenue

Boston, MA 02210

BREAK:

New Bedford Harbor ROD 2 Proposed Plan Cost Estimates:
New Assumptions for Calculating Air Monitoring Costs

Re:

Dear Messrs. Horzempa and Fowler,

On August 14, 1996 EPA-New England presented the proposed
$127 million ROD 2 remedy to the agency’s national Remedy Review

Board. Although the board gave their overall support to the
proposed remedy, they did have specific concerns about the
"disproportionate" costs for water treatment ($27.1m) and air

monitoring ($10.5m). As a result, these two line items are being
revisited as we proceed through the proposed plan and ROD-issuance
phases. While EPA-New England pursues 1issues
interpretation of water treatment ARARs, the purpose of this letter
is to provide revised assumptions for re-estimating the ROD 2 air
monitoring costs (for both CDF and off-site locations). The new
assumptions are listed below, along with the original assumptions:

1. CDF Locations

Original Assumptions: New Assumptions:

- 24 total stations - 19 total stations
- 5 at CDF A
(6 per CDF) - 5 at CDF B
- 4 at CDF C
- 5 at CDF D
- 2 sample episodes - 1/week Jun - Aug

surrounding

per week during filling

2 episodes per month
during the first year

of settling, 1 sample
per month during the 2nd
and 3rd year of settling
(48 total episodes x 24
stations = 1,152 samples

-during settling)

- 2/month Apr,May, Sep,Oct
- 1/month Nov - Mar

- 1 episode per month for
the first year, quarterly
sampling for the second
and third year (20 total
episodes x 19 stations =
380 samples during
settling)
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2. Off-Site Locations

- 10 total stations - 9 total stations
- 1 sample episcde per - 1/week Jun-Aug, 2/month
day during the first Apr,May, Sep,0Oct, and
six months of dredging 1/month Nov-Mar for the
‘ ) full duration of dredging
- 3 episodes per week operations

during the second six
months of dredging

- 2 episodes per week
for the remaining of
dredging operations

The recalculation of these air monitoring costs are to be
performed per work assignment #12. Please try to report the
results to me by Wednesday 9/25/96. Do not hesitate to contact me
should you have any question in this regard.

Sincerely,

"R aelo——

David Dickerson,
Remedial Project Manager

cc: F. Ciavatierri
L. Brill
C. Catri

P. Craffey



